

**Hours** worked on site at Narromine (N) / South Keswick (SK): **53,490 hrs / 82,552 hrs**

**People** on average on site: **9 ppl (N) / 22 ppl (SK)**

**Activities** held on site:

- Complete Punch list items
- Demobilization of construction team
- Installation of HV cable & backfill trench

**Milestones** reached:

- Milestone 14 – Mechanical Completion Certificate

Other **project news**:

- Provisional Acceptance certificate expected in the next months



*Connection to OHL*



Site Compound Demobilized